

Initial Project Planning Template

Date	07 July 2026
Project Name	CaptionAI: AI Powered Social Media Caption Generator
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Note: CaptionAI is being developed individually, so all user stories are assigned to "Self". The backlog below groups related user stories into sprints based on their planned working dates.

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Requirement Analysis & Planning	US-01	As a developer, I want to analyze the project requirements and identify the problem so that I can design an effective AI-powered caption generation system.	3	High	Self	27 June 2026	28 June 2026
Sprint-1	User Authentication	US-02	As a user, I want to register and log in securely so that I can access personalized features and save my caption history.	5	High	Self	29 June 2026	30 June 2026
Sprint-1	User Interface Development	US-03	As a user, I want a clean and responsive interface where I can enter prompts, select platforms, and generate captions easily.	5	High	Self	29 June 2026	01 July 2026
Sprint-2	AI Caption Generation	US-04	As a user, I want to enter a topic or prompt so that the AI can generate an engaging social media caption.	8	High	Self	02 July 2026	03 July 2026
Sprint-2	Hashtag & CTA Generation	US-05	As a user, I want relevant hashtags and call-to-action suggestions to be generated automatically with my caption.	5	High	Self	02 July 2026	04 July 2026
Sprint-3	Database Integration	US-06	As a developer, I want to connect the application with the SQLite database so that user information and generated captions are stored securely.	5	High	Self	05 July 2026	05 July 2026
Sprint-3	Caption History	US-07	As a user, I want to view my previously generated captions so that I can reuse them whenever required.	3	Medium	Self	05 July 2026	06 July 2026

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-3	Copy & Download Feature	US-08	As a user, I want to copy or download the generated captions for future use and sharing.	3	Medium	Self	05 July 2026	06 July 2026
Sprint-3	Testing & Bug Fixing	US-09	As a developer, I want to test all modules and fix any issues so that the application works reliably.	5	High	Self	06 July 2026	07 July 2026
Sprint-3	Deployment & Documentation	US-10	As a developer, I want to deploy the application and complete the project documentation so that the project is ready for submission and demonstration.	3	High	Self	07 July 2026	07 July 2026

Total Story Points: 45 | **Sprint-1:** 27 June – 01 July 2026 (13 points) | **Sprint-2:** 02 July – 04 July 2026 (13 points) | **Sprint-3:** 05 July – 07 July 2026 (19 points)